
 RED WING BRIDGE PROJECT
 
US 63 River Bridge and Approach Roadways 




 

 

 

 

 

 

 

Agenda 

• Design Process 

• Approach Roadways Design 


• River Bridge Design 

• Visual Quality  

• Staging 

• Project Schedule 

• Right of Way Update 



 
 
 
 
 

 

 
 
 

Design Process 

• Preliminary Design/Environmental Review 


• Final Design: Approach Roadways 
• Minnesota 
• Wisconsin 

• Final Design: River Bridge 

• Letting 



Approach Roadways Design 




 
 

Approach Roadways Design 


• Box Culvert Replacement 



 

 

Approach Roadways 
Design 

• Pedestrian Ramps 

• Sidewalk along 
Coca-Cola & Bluff St 



 

 

 

Approach Roadways Design 


• Remove Pond 

• Use Ditches and 


Water Quality 


• Manholes instead 




River Bridge Design 




River Bridge Design 




River Bridge Final Design 




  
 

Visual Quality
 

• Light Wash 



  
   

 

Visual Quality
 

• River Bridge Piers 



   
   

 

Visual Quality 
• River Bridge overlook and spires (Day)
 



   
   

 

Visual Quality 
• River Bridge overlook and spires (Evening)
 



  
 
   

 

Visual Quality 

• Hwy 61 overpass bridge and retaining walls
 



  
   

 

Visual Quality
 

• Slip ramp bridge 



  
   

 

Visual Quality
 

• Landscaping 



  
   

 

Visual Quality
 

• Lighting Overview 



  
 

Visual Quality
 

• Lighting Overview 



   
     

 

Visual Quality 
• MnDOT Standard Lighting
 



  
      

 

Visual Quality 
• City of Red Wing Lighting
 



 

 
 
 
 

Staging - 2017 – Stage 1A
 
Construction 
• Begin construction of River Bridge 
• Surcharge the poor soils for Wisconsin embankment 
• Construct temporary bridge over Hwy 61 
• Construct button-hook connection 

• Construct Hwy 61 east of the temporary bridge 

Traffic 
• Hwy 63 traffic remains on existing River Bridge 
• One lane traffic each way on Hwy 61 
• 825th St closed at River Bridge and traffic detoured 



 
 
 
 

Staging - 2017 – Stage 1B 

Construction 
• Begin construction of River Bridge 
• Surcharge the poor soils for Wisconsin embankment 
• Construct temporary bridge over Hwy 61 
• Construct button-hook connection 

• Construct Hwy 61 east of the temporary bridge 

Traffic 
• Hwy 63 traffic remains on existing River Bridge 
• One lane traffic each way on Hwy 61 
• 825th St closed at River Bridge and traffic detoured 



 
 
 

 
  

Staging - 2018 – Stage 2 

Construction 
•	 Construction of River Bridge 
•	 Construct new bridge over Hwy 61, slip ramp, 

slip ramp bridge, 3rd Street, and Bluff Street 

Traffic 
•	 Hwy 63 traffic remains on existing River Bridge and routed 

onto temporary bridge and button-hook connection to new 
signalized intersection with Hwy 61 

•	 825th St closed at River Bridge and traffic detoured 
•	 3rd St closed, traffic allowed thru at Potter St. 



 
 

 
 

Staging - 2019 – Stage 3 


Construction 
• Construction of River Bridge 
• Construct Hwy 63 in Wisconsin 

Traffic 
• Hwy 63 traffic remains on existing River Bridge and routed onto

temporary bridge and button-hook connection to new signalized
intersection with Hwy 61 

• Two lane traffic each way on Hwy 61 
• 825th St closed at River Bridge and traffic detoured 
• 3rd St and Bluff St open 



 

 
 
 
 

 

 

Staging - 2020 – Stage 4A
 

Traffic 
• Hwy 63 traffic on new River Bridge 
• One lane traffic each way on Hwy 61 
• 825th St open at River Bridge 
• Slip ramp open 

Construction 
• Construction of River Bridge complete, remove existing 

River Bridge 
• Construct Hwy 61 under Hwy 63 bridge 



 
 
 
 

 

 

Staging - 2020 – Stage 4B 

Traffic 
• Hwy 63 traffic on new River Bridge 
• One lane traffic each way on Hwy 61 
• 825th St open at River Bridge 

Construction 
• Construction of River Bridge complete, remove 

existing River Bridge 
• Construct Hwy 61 under Hwy 63 bridge 

• Slip ramp open 




 
 
 
 

 

 
 

Staging - 2020 – Stage 5 

Construction 
•	 Construction of River Bridge complete, remove 

existing River Bridge 
•	 Construct Hwy 61 under Hwy 63 bridge 
•	 Complete 825th St Ring Road 

Traffic 
•	 Hwy 63 traffic on new River Bridge 
•	 One lane traffic each way on Hwy 61 
•	 825th St open at River Bridge 
•	 Slip ramp open 



 

 

 

 

 

 

Project Schedule 

• Final design initiated: September 2015 

• Environmental review complete (FONSI): mid-March 


• Right-of-way acquisition: 2016 


• Final design complete: November 2016 

• Project letting: February 2017 

• Construction: 2017-2020 




 

 

 

 

 

 

Right-of-Way Process 

• Total Acquisitions (began February 2016) 


• Legal descriptions being prepared 

• Appraisals nearing completion 

• Environmental clearance needed 

• Partial Acquisitions/Easement 

• Construction limits currently being finalized 



   
   

    
   

 

Questions/Comments 
Chad Hanson, P.E. David Koepp 
MnDOT Project Manager WisDOT 
507-286-7637 715-836-2078 
chad.hanson@state.mn.us david.koepp@dot.wi.gov 

mailto:david.koepp@dot.wi.gov
mailto:chad.hanson@state.mn.us
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